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Council met in regular session with the following present: 
Gordon Miller, Dave Plummer, Larry Reitz, James Baldwin and Greg Hennessy. Attorney 
Greg Hennessy gave the Oath of Office to the new members which are Miller, Pluminer and 
Baldwin. 
Discussion on the Water Treatment Plant with HKM Associates; Al Kerschel, Steve Quail
Ray Armstr0ng. and Electrical Engineer whose name I-didn't catch and William Martel
with Martel Construction. Engineers recommended paying Martel Construction the Nov. 
9th claim, progress estimate No. 6 .  The punch list had not been completed. The 
treatment plant is substanialy completed and an honest attempt has been made on the 
job performance. Outstanding accounts with Fort Peck Plumbing was discussed. No subs
under the sub�contractor had notified the general contractor of being suppliers to this

project except Northwest Pipe. There seems to be some discrepancies and claims will

have to sorted thru. Its the owners portection to require ,erformance, Labor and 
Material Bonds. CDBG recognizes the problem with the dead line date of Dec. 31. '85 
and Steve Quail is to get something in writing from them as to an extension of time.
Moved by Larry Reitz and seconded by Dave Plummer to maKe progress payment no.6

to Martel Const. in the amount of $37,358, Motion carried. Gordon miller move�

to accept .Change Order No. 2 in the amount of $5775.00 to lay pipe from reservior to
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